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PURGEWATER PROJECT MEETING
825 Jadwin/Room340
Hanford, Washington

July 27, 2006

11:00 a.m. to 11:30 a.m.

Agenda

1. Approval of June 22, 2006 Purgewater Project Meeting Minutes (Ecology/DOE-
RL/FH)

II. Operational Status

III. Project Specific Issues
A. Strategy Document Status
B. IDW Issues
C. Purgewater Sediment I4sq-e$_

IV. General Discussions

V. Status of Actions

VI. New Action Items

VIL Documents for submittal to the Administrative Record

VIII. Next Project Managers Meeting



PURGEWATER PROJECT MEETING MINUTES
ProjectManagers Meeting
825 Jadwin/Room 340
Hanford, Washington

July 27, 2006

Approval of June 22, 2006 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH). The
PMM minutes were approved.

it. Operational Status (John Winterhalder FH)
A. There were 22,178 gallons of purgewater delivered to the PSTF in June.

III. Project Specific Issues
A. Strategy Document Status

1. Tony Miskho (FH) stated that there are three issues remaining associated with the
contained-in determination: hydrazine, cadmium, and rewriting of enclosures 4 -
7. Mr. Miskho sent Ecology a revised hydrazine enclosure and the revised
cadmium response, and he indicated that the enclosures 4 -7 will be sent to
Ecology before the August PMM.

B. IDW Issues
1. Mr. Winterhalder reported that there were no outstanding issues regarding IDW,

with the exception of rad surveillance that may result in further management of
IDW. This issue should not impact operations.

C. Purgewater Sediment Issues
1. Mr. Winterhalder stated that there continues to be problems with sediment in the

purgewater deliveries to ETF. The purgewater containing sediment is being taken
to the Modutanks. A solution to the issue has not been addressed. Since the
problem was unexpected, there is no funding allocated for resources this fiscal
year.

IV. General Discussions
A. There were no general discussions.

V. Status of Actions
A. 977 - The parties agreed to re-visit the baseline schedule that was provided at the January

2006 PMM after the purgewater strategy is approved.
B. 1513 - Deborah Singleton (Ecology) is scheduled to meet with EPA on August 10, 2006.

After the meeting she will send a brief e-mail to RL.

VI. New Actions Items
A. There were no new actions generated.

VII. Documents for submittal to the Administrative Record
A. PMM meeting minutes.

VIII. Next Prcject Managers Meeting
A. The next PMM was scheduled for August 24, 2006.



Environmental Request Information System

Task Status Report
Group by Facility

Filtered on: Status = Open; Category = PMM

Purgewater Storage and Treatment Facility

Task ID: 977 Fo!Tnallytransm@the Modutanks Closure Plan package to RL. TaskLead: Winterhalder, John

SoilandWate rRemediation/GW/PurgewaterStorageandTreatmentFaciliry POC: Winterhalder,John

Classification: Suspended

Category PMM . . . .

Project DOE Agency

. . . .Due: N/A N/A- N/A .

Complete: N/A N/A N/A

Closed Date:

Descdption: I°ormallytransm Rthe Modutanks Closure Plan package to RL.

IDate Status

7/27/2006 Thepartiesagreedtore-visitthebaselineschedulethatwasprowdedattheJanuary 2006PMMafterthepurgewater
strategy is approved. . . . .

6/22/2006 No change.

512512006. No change in status. . . .. .

2123/2006 No change.

1/26/2006 Mr.Winterhalderpresentedabaselmescheduleforsubmitfaloftheclosureplan.

11/1712005 No change.

10/27/2005 A schedule for submittal ofthe closure plan will be prepared by Mr. Winterhalder and presented at the December PMM.

9/22/2005 AscheduleforsubmittaloftheclosureplanwitibepreparedbyMr.Winterhalderandpresentedafthe2005December
PMM. RLiswaitingforcommentsfromEcologyregardingtheproposedclosurestrategyfortheModutanksthatwas
presented dudng the recent Purgewatecworkshops,

8/25/2005 AsshedWeforsubmittalofthedosureplanwtlbeprovbedbyMr.Wlnterhaldec

7/28/2005 Discussion was initiated on the closure strategy. . , .

6/2912 00 5 No change. . .

. 5/26/2005 Continues on hdd.

3/23/2005 Continues on hold.

2123/2005 Continues on hold.

1/27/2005 This action remains on hdd pending the outcome of the proposed purgewaterstrategy

12/16/2004 Remains on hold.

10/28/2004 No change in status.

9/23/2004 ThedosureplanpatlcageissfllintemaltoFH. Mr.Htldebmnd(DOE)requestedthatMr.Winterhalderschedulea.
meeting after October 1, 2004, for discussion.

8126/2004 The Gosure plan package is still intemai to FH. This action remains open pending a determination of the strategy
document . . .

7129/2004 Submittal will be deferred pending determination on the strategy document

4122/2004 The closure plan package is still intemal to FH.

3/18/2004 FH will make additional administrative changes and have the Closure Plan ready for submittal to RL by 5/27.

1/22/2004 The Gosure plan package is still at FH.

12/4/2003 The closure plan package will be ready to submit to RL as soon as the transmittal letter is prepared. This action will
remain open. . : .

10/30/2003 Action opened.

8/21/2006; 11:46:11 AM



Environmental Request Information System

Task Status Report
Group by Facility

Filtered on: Status = Open; Category = PMM

Purgewater Storage and Treatment Facility

Task ID: 1513 SdieduleameetingwAhEcdogytod'iscussincorporationofEPA'scommentsonthe TaskLead: WinterhalderJohn.
contained-in sectio n of the strategy document. . . . .

. SoilandWate rRemediation/GW/PurgewaterStorageandTreatmentFacility POC: Winterhalder,John

Ciassification: Open

Category: PMM . . . . . . . .

. .. . Project DOE Agency . . . . . _ . , .

Due: N/A N/A N/A

Complete: N/A NIA N/A

Closed Date: . .

^ Desoription: Schedule a meeting with Ecology to discuss incorporation of EPA's comments on the oontained-in section of the strategy document.

IDate Status . . . .

7/27/2006 Deborah Singleton (Ecology) is scheduled to meet with EPA on August 10, 2006. After the meeting she will send a brief e-
. mailtoRL.- . .

. 6/22/2006 A meeting is scheduled for June 27 to discuss the contained-in section. It will be confirmed at the meeting that Ecology
has incorporated EPA's comments on the contained-in section.

5/2512006 Ecology is waiting for final concurrence from EPA.

2123/2006 Task opened.

812112006; 11:46:11 AM



PURGEWATER
Project Managers Meeting

825 Jadwin/Room 340
Hanford, Washington

July 27, 2006
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